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Cable Suspenders

Overview of work today:
Installation of suspender ropes continued today in the North side-span & the South side-span, & was
started today in the South main-span. Cable Band (CB) bolt tensioning was ongoing on the South main-
span.

I was inspecting Aaron Kent’s crew on suspender rope installation in the North side-span, & Tony Costa’s
crew / Obra Paulk’s crew on suspender rope installation in the South side-span. See below for a list of
labor for these crews. Others (S. Daouk, V. Altimarano, S. Soheili) were inspecting the suspender
installation in the South main-span & the CB tensioning. See their diaries for additional details.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:10.

*********
Work on suspender installation:
- From 07:10 until 08:30, Aaron’s crew was prepping to install at PP22N.
- From 07:10 until 07:45, Tony’s crew was prepping to install at PP18S.
- From 07:45 until 08:15, Tony’s crew was installing the uphill suspender at PP18S.
- From 08:15 until 08:45, Tony’s crew was transferring the suspender from the roller battery into the CB
suspender groove. Also, they were prepping to install the downhill suspender at PP18S.
- From 08:30 until 09:20, Aaron’s crew was installing the uphill suspender at PP22N.
- From 08:45 until 09:30, Tony’s crew was installing the downhill suspender at PP18S.
- From 09:20 until 10:00, Aaron’s crew was transferring the suspender from the roller battery into the CB
suspender groove. Also, they were prepping to install the downhill suspender at PP22N.
- From 09:30 until 09:50, Tony’s crew was transferring the suspender from the roller battery into the CB
suspender groove at PP18S.
- From 09:50 until 11:30, Tony’s crew was mobilizing the winch & roller battery to PP20S.
- From 10:10 until 10:50, Aaron’s crew was installing the downhill suspender at PP22N.
- From 10:50 until 11:10, Aaron’s crew was transferring the suspender from the roller battery into the CB
suspender groove at PP22N.
- From 11:10 until 12:50, Aaron’s crew was mobilizing the winch & roller battery to PP24N.
- From 11:30 until 12:10, Tony’s crew was installing the uphill suspender at PP20S.
- From 12:40 until 13:40, Tony’s crew was transferring the suspender from the roller battery into the CB
suspender groove. Also, they were prepping to install the downhill suspender at PP20S.
- From 12:50 until 13:40, Aaron’s crew was installing the downhill suspender at PP24N.
- From 13:40 until 14:15, Tony’s crew was installing the downhill suspender at PP20S.
- From 13:40 until 14:20, Aaron’s crew was transferring the suspender from the roller battery into the CB
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suspender groove. Also, they were prepping to install the uphill suspender at PP24N.
- From 14:15 until 14:30, Tony’s crew was transferring the suspender from the roller battery into the CB
suspender groove at PP20S.
- From 14:20 until 15:00, Aaron’s crew was installing the uphill suspender at PP24N.
- From 14:30 until 15:30, Tony’s crew was mobilizing the winch & roller battery to PP22S.
- From 15:00 until 15:30, Aaron’s crew was transferring the suspender from the roller battery into the CB
suspender groove at PP24N.
- From 15:30 until 16:45, Aaron’s crew was mobilizing the winch & roller battery to PP26N.
- At 15:30, Tony’s crew was pulled away to work on the South main-span. They were setting up the
suspender erection frame & winches to get ready to start installing suspenders. After this point, the
installation on the South side-span was done by Obra Paulk’s crew.
- From 16:10 until 16:45, Obra’s crew was installing the uphill suspender at PP22S.
- From 16:45 until the end of the shift, Obra’s crew was transferring the suspender from the roller battery
into the CB suspender groove at PP22S.
- Note: Throughout the shift, I checked each installed suspender to make sure that the center mark was
aligned with the top groove between CB halves, & that the red reference line was oriented away from the
center of the CB.
- At 17:10, Aaron’s crew & Obra’s crew wrapped up the tools to end their shift.
- At 17:20, I left the bridge.
- From 17:30 until 18:15, I spoke with Roman Granados & Warren Collins to give them a status update
from the field. Also, I did misc office work (checked email, organized some paperwork needed in the field,
etc).
- From 18:15 until 18:30, I wrote my diary for the day.
.
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Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 4.00 0.00 0.00 4.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 4.00 0.00 0.00 4.00

JNM JEFFERY STEWARTIronworker 4.00 0.00 0.00 4.00

FOR OBRA PAULKIronworker 4.00 0.00 0.00 4.00

APP PABLO RAMIREZIronworker 4.00 0.00 0.00 4.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00
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